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Weekly Report for Week Ending June 28, 1998
Virginia: For Martin
ISSUES: (*Clegg, Alan, or Tim help)

NTS received tentative permission to accept CERCLA waste for disposal.
This was an on-going issue over the last few months but has now been
resolved.

DOE has agreed to approve a BCP combining the Merrick and Park
settlements associated with the new sanitary landfill. This has also
been an issue over the last several months.

B886 will have sufficient funds to do baseline activities only by the
end of July. Funding has been tentatively identified to keep the crew
employed within B886 upon completion of Metric 1 activities per the
Project Manager.

There were elevated water-quality values for plutonium and
‘éﬁ americium at the RFCA point-of-evaluation monitoring location GS-10
*  which measures surface water influent to Pond A-4. No
corresponding elevated averages have been observed at downstream
locations.

*Three RCTs were stripped out of B444 by KH Construction on
6/22/98. One returned to work on 6/29/98. The second one is on 2
weeks vacation and unavailable and the third one has not been
identified. This continued loss of RCT recources may impact
performance measures primarily in B444 unless resolved immediately.
I thought it had already been resclved last week.

*IDM - we have received verbal direction from KH to prepare to
dispose of the IDM waste below RFCA Tier II levels in the T-1 trench.

AV Per recent direction we are stopping on previous path until direction
is resolved and received in writing. This could impact our ability
to meet the shipping performance measure. A letter is being drafted
to document the potential impact.

B440 Mods - the IWCP was approved by ORC on 6/29/98 allowing
unrestricted construction activities on the TRU repack modifications
(finally)! Once again on 6/23/98 RFEC was strongly encouraged to only
react to direction from the Subcontract Administrator. In addition on
that date RFEC and RMRS met to try and resolve the claims associated
with the project. Claims associated with change notices 1, 2, 4, 7,
14, 17, 19, 20, and 25 have been tentatively resolved and agreed to
subject to confirmation by RFEC Senior Management. The only
outstanding claims are the giveback associated with the crit sstem
construction and the construction of the C-cell.

SAFETY & COMPLIANCE:
It was an ok week:

Recordable Case - (1) RFEC employee hit in neck by piece of scaffolding
received 2 stitches.
ADMIN RECORD
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"First Aids - (1) A B123 RCT received a cut in his finger.

RIRs - (1) Issued to T-1 project when an employee didn't sign in on the
applicable RWP. The employee self-reported it, fact finding meeting held,
and all employees re-briefed on the requirements at the next pre-ev. (2)
Issued to T-1 Project when the beta dose suspension limits were exceeded.
Immediate corrective actions were taken. (3) Issued to Environmental
Restoration for posting discrepencies in the Buffer Zone.

RMRS has 13 (was 10) open RDRs other than the 3 above with one greater than
30 days old.

Radiological violations - (1) Employee didn't sign in on the applicable RWP
at T-1.
Occurrences: (1) Off-normal in B886 on 6/23/98 when a safeguards

employee lost control of a source used to calibrate scan/assay
instruments. A search for the source is ongoing. The source could
have inadvertently been disposed of as part of the sanitary waste
stream from the building.

CDPHE Issues: None.

Fire Impairments: See attached listing for details.

ACCOMPLISHMENTS: (*good news items)

B886 - packaged 3 crates and several drums of loose material in
Room 101. Initiated radiological surveys on the horizontal
split table. Finalized disposition of the public comments with
KH on the IM/IRA.

B779 - completed size reduction of 5 gloveboxes (31 total), continued
size reduction of GB 208 in Room 150 and GB 200 in Room 228. Completed
decon of Room 150 S8C, completed size reduction of Hoods 468, 270N, and
191 in Room 228, and completed ISM review by DNFSB.

*T-1 - excavation continued. As of 6/29/98 32 drums had been
excavated. During the week productivity improved rapidly with 23
drums removed.

903 Pad - work has been suspended to reserve funds for an anticipated T-1
overrun. Assuming funding available the project will resume in late July
or early August. A total of 38 boreholes were completed.

Mound Plume Remedial Action - the treatment cell piping has been
completed, the collection system excavation continued, and several
barrier panels were installed.

B374 - the evaporator treated 108,185 gallons of product this week.
No MST water was transferred or treated. The level in the MSTs
increased by 30,000 gallons to 1,035,000 gallons.

B995 - 60 reject half-crates were received for repackaging using the
super sacks.

B374 - planning continued in support of draining Tank 843 below the high
level alarm in order to clear that alarm. The amount of liquid drained
will be monitored to help the root cause team try and determine the
source of the spill.

Waste Shipment - One truck of LLW from B444 and one truck of
sewage sludge were shipped to NTS. Total waste shipped
off-site for disposal is 5807 cubic meters.

WIPP Characterization - 53 drums have been fully certified for
shipment to WIPP with another 24 in process. 0 drums were processed
through RTR (599 year-to-date), 31 drums processed through NDA (491



‘year-to-date), and 20 drums through headspace gas sampling (334
year-to-date).

*CAO/EPA WIPP audit successfully passed with no deficiencies
identified.

Solar Pond Clarifier - preparations for pumping of the clarifier continued.
The management review was completed with 8 findings which are being
resolved.

Assaying - 40 drums, 0 filters, and 7 crates were counted last week. NDA
throughput was impacted by feedstock availability.

B440 Mods - glovebox design was completed. All comments on the 100%
design were resolved. CBOM for civil/structural disciplines completed.

B569 - PADC calibration on the drum counter continued with completion of 2
matrices.

*B776 - continued processing LECO crucibles as part of dry residue
repack. 413kg. have been repacked to date.

B123 - drill sampling continues but at a slower pace due to the soil
conditions.

B444 - 166 crates have been packaged to date. 17 crates were packed
this week due to the loss of RCTs. The plan was to have 203 packed.

B444 - needed repairs to lighting and bathrooms were made to
accomodate the workers. Showers were repainted and repaired in
the men's shower room. Work on the steam and condensate systems

in is 80% complete. Ron Teel is doing an excellent job in the
short time he has been there.

B865/883 - it is expected that 3 tanks will be accepted as RCRA
stable by CDPHE,

B881 - 20 pieces of excess furniture were shipped and 2

pallets and 12 drums readied for shipment. One Priority 'A'

fire impairment was identified and cleared and a Priority 'B'

impairment cleared. 119 backlog drums were scanned with only

one requiring shipment to asay.

Radiological Control Compliance personnel are evaluating the egivalency of
several radiological safety practices compared to the radioloigcal
operating instructions specifically in B664.

Work continued on completing the B991 FSAR.

Completed warranty work on garage UST pumps.

I spent 3% of my time in the field at B444. On 6/29/98 I spent 2 hours at
T-1.

FUTURE ACTVITIES:

Close-out the New Sanitary Landfill project.
Ship one truckload of LLW to NTS from B440.
Ship one truckload of sewage sludge to NTS.
Continue excavating the T-1 Trench.

Continue dry residue repack operations in B776.

Continue construction activities on TRU repack in B440.



Continue waste inspection and packaging efforts in B444,
Continue Metric 1 activities in Room 101 in B886.

Prepare first payload of WIPP drums by 7/3/98 and ship first payload to
WIPF after resolution of New Mexico characterization issues.

Commence pumping Solar Pond Clarifier by 7/6/98.

Ship 1500 cubic meters of LLW by 6/30/98.

Continue B123 THSS sampling activities.

Finalize and issue the B886 IM/IRA.

Issue the B886 Project Management Plan for review,

Continue working on the B886 demolition statement of work.
Complete USQD for LLW wooden waste crate storage.

Continue formal root cause analysis on B374 spill incident.
Award Permafix contract for BeCl by 7/3/98.

Complete and submit the B991 FSAR to KH on 6/30/98.

Initiate draining Tank 843 below the high level alarm setpoint in B374.
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RMRS ER

FY98 Performance Measures

Page 1

Accomplished Last

Forecast to be

Status Type Perf. Goal Performance Measure Waek Accomplished Issues
Green Mission 98-08R Complete Remediation e Continue o Continue o None
of Trench T-1 by excavation of the excavation :

9/30/97

Trench

Green - High probability of total on-time completion

Amber - Issues. Probability of total on-time completion 25% - 90%

Red - Major problems. Low probability of any completion (include partial)




A. W. Peacack
X5575 DP 212-6300

06/30/98

IMPAIRMENTS
Building [System Imp # | Code |Opened |Projected Closure [>30 DAYS
427 |CO? 2589 A 4/16/96 9/1/98 Y
444  |Dry Pipe Sprinkler | 4893 | A 5/11/98 8/21/98 Y
875  |Filter Plenum 2365 A 4/25/95 **9/30/98 Y
881 |Halon System 4562 A 6/25/98 CLOSED N
883  |Filter Plenum 2949 A 11/19/97 9/30/98 Y
883  |[Filter Plenum 3283 A 10/25/96 8/14/98 Y

These closure dates have been set by Program Compliance with concurrence from Facility Management.

Bldg Imp# Statys

427 2589

444 4893

**875 2365

The IWCP is out for review and signature.

Alarm Deactivation Request and SCS Database Change Forms initiated
to delete the alarms. IWCP in process.

Recommendation has been made to take the system out of service. The SES has been

completed and signed off. The IWCP request has been submitted, but the performance
measure to remove all equipment from room 101 in B886 has higher priority.

881 4562  Closed

883 2949

are being redlined by FPE,

3283

FPE has walked down the system and has come up with alternate test method. FPE

is writing guidance for alternate testing method, due 6/30/98. Facility Mgmt will be
submitting work control form when written guidance is received. Engineering drawings

Work package is scheduled to be worked 7/10/98.

Target - Zero impairments open >30 days prior to 9/30/98




